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 Author: Dale Bracewell 
 Phone No.: 604.871.6440 
 RTS No.: 07115 
 VanRIMS No.: 13-1400-20 
 Meeting Date: March 11, 2008 
 
 
TO: Standing Committee on Transportation and Traffic 

FROM: General Manager of Engineering Services 

SUBJECT: Downtown Streetcar - Report Back on Phase Zero Preliminary Engineering  

 
RECOMMENDATION 

A. THAT Council approve the replacement of the single-track infrastructure 
between Granville Island and the 2nd Avenue Canada Line Station to allow 
continued operation of the Downtown Heritage Railway on the alignment at a 
cost of $8.5 million; source of funding to be: 

 
i.    $500,000 as a funding contribution from CMHC Granville Island 
ii. $4,000,000 from the Southeast False Creek Project  
iii. $4,000,000 from existing Engineering Streets 2006-2008 Capital Budget; 

 
AND THAT the funding of $0.8 million to be approved in advance of the 2008 
Capital Budget, source of funding to be the 2006-2008 plebiscite approved 
borrowing authority. 
 

B. THAT Council instruct staff to seek opportunities to develop the Downtown 
Streetcar Demonstration Project for the 2010 Olympic and Paralympic Winter 
Games using modern streetcar equipment and infrastructure. 

 
C. THAT Council approve up to $1.0M to safeguard the streetcar alignment during 

the 1st Avenue reconstruction for modern streetcar operations including cost 
sharing with Metro Vancouver for the cost premiums of relocating the regional 
forcemain between Columbia Street and Quebec Street; source of funding to 
be provided from the existing Engineering Streets 2006-2008 Capital Budget. 

Supports Item No. 3 
T&T Committee Agenda 
March 11, 2008 
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CITY MANAGER'S COMMENTS 

In the reconstruction of 1st Avenue in Southeast False Creek, a right of way in the median has 
been reserved for a modern streetcar and provision is being made for returning the Downtown 
Heritage Railway (DHR) until the future of the full Downtown Streetcar project is determined.   
However, returning the DHR along 1st Avenue to Quebec and then Science World will be 
challenging to implement before the 2010 Winter Games.   
 
In the meantime, a consultant has advised that continuation of the DHR requires major 
repairs and rehabilitation if the DHR service is to continue operating.  Costs for repairing the 
entire DHR alignment from Granville Island to Science World are $8.1 million, of which $2.3 
million is needed immediately for the section of track west of Cambie.   
 
Alternatively, the same single-track west of Cambie could be upgraded for $8.5 million to 
support both the DHR and a modern demonstration streetcar.   As there is a potential 
opportunity for a streetcar demonstration project during the 2010 Winter Games, including a 
funding contribution from CMHC Granville Island, the General Manager of Engineering Services 
supports the latter option.  
 
The decision for Council in the first instance is whether there is value in investing in repairing 
the rights of way to accommodate continuation of the DHR.  The City Manager supports 
investment into maintaining ongoing DHR operations, in particular, the $2.3 million required 
for the section of track west of Cambie.  Beyond that is a question of whether it is more 
appropriate to allocate another $5.7 million in City funding to either invest in continued DHR 
operations from Granville Island to Science World or to upgrade the track from Granville 
Island to the 2nd Avenue Canada Line Station to facilitate the streetcar demonstration project.  
 
The City Manager has previously advised Council that it will take committed funding partners 
to realize the proposed Downtown Streetcar project.  More comprehensive inclusion of the 
streetcar proposals into the region’s transportation network needs to continue to be 
considered by TransLink as part of their Ten Year Plan and Long Range Strategy development 
processes.  While TransLink has committed to examining the City’s streetcar concepts and its 
potential opportunities for integration with any Broadway West Rapid Transit alternatives, no 
regional transportation funding has been committed for the Downtown Streetcar project.    
 
The recommendation in this report may result in a modern streetcar demonstration project 
and this may be a positive step in attracting the senior government and Translink partnerships 
that should be a prerequisite to proceeding beyond the DHR scale.  However, it may also 
create significant expectations among the public for the City to proceed with the Downtown 
Streetcar project on its own. 
 
The City Manager RECOMMENDS that Council approve A to C, but with the following caveats: 
Council has not yet had an opportunity to debate and determine the extent of the City’s 
ultimate funding commitment to the Downtown Streetcar project.  However, in order to have 
an operating demonstration project in time for the 2010 Winter Games the recommended 
expenditures would have to be approved in advance of that discussion. In doing so it could be 
seen to be a tacit acceptance of the City’s reasonability for all track infrastructure, and could 
raise perceptions both with the public and other funding contributors that the City is 
prepared to extensively assume the costs of building the streetcar network.  
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Before other substantial investments are made in the Downtown Streetcar system, Council 
should formally consider the broader issue of the City’s limited role in funding this proposed 
new transit infrastructure, and the roles of other levels of senior government and TransLink. 

COUNCIL POLICY 

Since 1995, Council has consistently supported preserving rail corridors and the heritage 
electric rail transit service along the south side of False Creek, with the potential of providing 
regular service to link the employment, residential and activity nodes in the Downtown core.  
 
In 1999, Council approved specific alignments and phasing for a Downtown Streetcar system 
and consideration of streetcar corridors to coincide with projects located along the routes.   
 
In 2002, Council approved both the Downtown Transportation Plan and the Vancouver Transit 
Strategy recommending implementation of the Downtown Streetcar network with possible 
extensions to the False Creek Flats, Vanier Park, and along the Arbutus Corridor.  
 
In 2004, Council approved undertaking the Downtown Streetcar Project Update including 
Market Research, Streetcar Benchmarking, and a Design, Layout, and Ridership Study. 
 
In 2006, Council approved the next steps for the Downtown Streetcar project including 
completing Preliminary Engineering and Design for the Phase Zero section from Granville 
Island to Science World, and requested a report back on the detailed design including funding 
and implementation options. 
 
In 2007, Council awarded the contract for Preliminary Engineering and Design for Phase Zero 
of the Downtown Streetcar to Hatch Mott Macdonald. 

SUMMARY 

The purpose of this report is to report back as directed by Council on the Preliminary 
Engineering and Design of the Downtown Streetcar for the Phase Zero section between 
Granville Island and Science World.   The findings of the preliminary engineering work are 
presented in the report including emerging opportunities and proposed next steps.  
 
Currently, the Downtown Historic Railway (DHR) is a seasonal single-track system on which 
volunteers operate two heritage streetcars on weekends from Granville Island to Science 
World.  The Downtown Streetcar is a proposed new transit system including double-track 
operation using modern equipment and integrated with the regional transit system.   
 
Over the last year, Hatch Mott Macdonald (HMM) has been completing professional services 
related to both the Phase Zero preliminary engineering for the Downtown Streetcar and the 
reinstatement of the DHR service on 1st Avenue in SEFC.  Key constraints and design concerns 
have been identified by HMM relating to the specific route characteristics of the various 
segments along the Phase Zero alignment.  The work to date has proven to be a valuable 
exercise in determining how to best safeguard the alignment for both heritage and modern 
streetcar operations.  As a result of this work and a reconsideration of the phasing issues for 
the work related to the DHR, staff have rethought the approach to this initiative.  It will not 
be possible to replace the DHR east of Cambie until at least post 2010 and at the same time 
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there is a need to upgrade the track west of Cambie in order to keep that portion of the 
service active.   
 
In addition, there is an interesting opportunity to use this upgraded corridor for a Downtown 
Streetcar Demonstration Project around the 2010 Olympic and Paralympic Winter Games 
period.  Staff have been liaising with modern streetcar vehicle manufacturers to ascertain 
how realistic it would be to obtain two modern vehicles to temporarily showcase modern 
streetcar operations as envisioned for the ultimate Downtown Streetcar transit service. 
 
If this opportunity it so to be pursued, additional upgrading of the track will be required on 
the section west of Cambie to Granville Island. Preliminary engineering work indicates that a 
complete replacement of the single DHR track with new tie and ballast infrastructure which 
would accommodate the operation of the DHR and/or a modern streetcar service would cost 
approximately $8.5 million.  
 
In summary, staff recommend that Council approve replacement of the single-track 
infrastructure between Granville Island and the 2nd Avenue Canada Line Station 
(Recommendation A) including developing the Downtown Streetcar Demonstration Project for 
the 2010 Winter Games using modern streetcar equipment and infrastructure 
(Recommendation B).  If approved by Council, detailed design of rebuilding the track 
infrastructure would need to begin immediately.    
 
To minimize future construction costs and neighbourhood impacts, staff also recommend that 
up to $1.0M be approved to safeguard the streetcar alignment during the 1st Avenue 
reconstruction for modern streetcar operations.  This includes sharing with Metro Vancouver 
the incremental cost premiums of relocating the regional forcemain (Recommendation C).   

PURPOSE 

This report seeks Council approval to replace the single-track infrastructure between 
Granville Island and the 2nd Avenue Canada Line Station including the possible 
implementation of a Downtown Streetcar Demonstration Project for the 2010 Winter Games 
and the safeguarding of the streetcar alignment along 1st Avenue for modern streetcar 
operations.   

BACKGROUND 

In 1996, a right-of-way along the south shore of False Creek from Granville Island to Cambie 
Street was purchased by the City from Canadian Pacific Railway (CPR). The City has 
developed this right-of-way into the Downtown Historic Railway (DHR). Operating since 1998, 
the DHR has enjoyed strong support from the public and numerous stakeholders.  
 
In 2002, Council approved the Vancouver Transit Strategy which provides the City with a 
comprehensive long-term plan for future city and regional transit services.  Some progress has 
been made on each of the City’s transit initiatives and all will need to be completed to 
achieve citywide transit mode split targets and to make transit a preferred mode for all types 
of trips.  The two key remaining transit initiatives yet to be realized are the extension of 
rapid transit to Central Broadway and the Downtown Streetcar.   
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In 2004, Council approved the Downtown Streetcar project update which focused on liaising 
with key stakeholders along the approved streetcar routings and producing four separate 
technical reports and studies:  
 

• a benchmarking exercise on the characteristics of comparable streetcar systems  
• tourism and recreational market research on the interest of visitors and local residents 
• a design and layout study including ridership, cost, and revenue updates 
• a comparative review of streetcar and local bus transit systems 

 
In 2006, Council directed staff to continue the Downtown Streetcar project by seeking Senior 
Government funding, undertaking a public process, and exploring cost-sharing opportunities 
with other potential funding partners.  Staff were also directed to report back on innovative 
funding options related to measurable benefits accruing to neighbourhood residents and 
businesses and to continue to work with TransLink on how to integrate the Downtown 
Streetcar with the regional transit system and transportation plans.   
   
With respect to advancing more detailed designs, Council approved the completion of 
Preliminary Engineering and Design for the Phase Zero section from Granville Island to Science 
World including a maintenance facility.  In 2007, Council awarded the contract for 
Preliminary Engineering and Design for Phase Zero of the Downtown Streetcar to Hatch Mott 
Macdonald (HMM). 
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DISCUSSION 

Currently, the DHR system is a seasonal single-track system on which volunteers operate two 
heritage streetcars on weekends from Granville Island to Science World.  The Downtown 
Streetcar is a proposed new transit system including double-track operation using modern 
equipment and integrated with the regional transit system.  
 
The Downtown Streetcar may one day provide a level of service and capacity between that of 
local bus and regional-scale rail transit (e.g. SkyTrain).  Modern streetcars provide the 
capacity and priority necessary to attract new transit riders while enhancing liveability in the 
neighbourhoods they serve.  The Downtown Streetcar is an important element of a 
sustainable transportation system that will support the Southeast False Creek (SEFC) 
neighbourhood.   
 
Recently completed streetcar studies have provided Council, staff, and the public with a 
much better understanding of the Downtown Streetcar initiative.  The streetcar system could 
begin with the implementation of the 3-km section (Phase Zero) from Granville Island to 
Science World, which could be upgraded from the existing DHR service to a modern streetcar 
system.  The ridership forecasts for the Downtown Streetcar are expected to exceed some of 
Vancouver’s most heavily used bus transit corridors by providing a direct year-round 
connection to two regional rapid transit lines, the Canada Line and the Expo Line, and 
Granville Island with its approximately 11 million visitors per year. 
 
Given the immediate timing of construction of 1st Avenue in SEFC and the 2nd Avenue Canada 
Line Station, it was important to finalize Preliminary Engineering and Design to accommodate 
the future modern streetcar in the street right-of-way while minimising construction costs 
and neighbourhood impacts.  The scope of the preliminary engineering and design generally 
includes revised cost estimates and civil design plans for the Downtown Streetcar from 
Granville Island to Science World including a maintenance facility.  This includes plan and 
profile drawings and typical sections of sufficient detail to make funding decisions based on 
high-priority engineering issues and construction timelines. 
 
Over the last year, HMM has been completing professional services related to both the Phase 
Zero preliminary engineering for the Downtown Streetcar and the reinstatement of the DHR 
service on 1st Avenue in SEFC.  The work to date has been a valuable exercise in minimizing 
future construction costs and design issues and safeguarding the streetcar alignment for 
modern equipment and track infrastructure. 
 
Key constraints and design concerns have been identified by HMM throughout their 
preliminary engineering work.  Most of the significant issues were influenced by the route 
characteristics specific to the following three segments along the Phase Zero alignment: 
 

1. False Creek South (6th Ave.) Corridor:  Granville Island to Wylie Street 
2. Southeast False Creek (1st Ave.) Corridor:  Wylie Street to Ontario Street  
3. Science World (Quebec Street) Corridor:  Ontario Street to the Maintenance Facility 

 
1. False Creek South (6th Ave.) Corridor: Granville Island to Wylie Street 
 
There are relatively few design constraints along the False Creek South corridor located on 
the old CPR right-of-way from Granville Island east to Heather Street.  Over this section the 
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existing DHR could be upgraded over time to a modern streetcar system with a variety of 
incremental phasing options  From Heather Street to Wylie Street the corridor runs across PEF 
owned land and the final routing here may have to be changed as a result of the 
comprehensive review of development and transportation issues in the area.  However, there 
was one significant finding that staff were not anticipating related to the track’s current 
condition for ongoing DHR operations. 
 
HMM conducted a full rail safety inspection of the existing DHR track along this corridor and 
has advised the City that a minimum of $2.3 million should be allocated to repair and 
rehabilitate the track in order continue operation of the DHR.  Although past practice has 
been to do minimum maintenance for the existing DHR track given its limited seasonal 
operations, this is no longer considered to be sufficient given the conditions noted during this 
recent more detailed assessment.  HMM’s recommendation is to completely rebuild this 
section of track with new tie and ballast infrastructure at a cost above these minimum 
requirements. 
 
2. Southeast False Creek (1st Ave.) Corridor: Wylie Street to Ontario Street 
 
Complete reconstruction of 1st Avenue began in the fall of 2007 with removal of the existing 
DHR track infrastructure as part of the SEFC redevelopment.  Although the DHR will not be 
able to operate through SEFC this summer, a new single DHR track was designed by HMM so 
that it could be reinstalled within the planned centre median for continued operation of the 
DHR to Science World, originally expected to be for the seasonal operation in 2009.   
 
The 1st Avenue construction schedule and its limited street right-of-way defined many of the 
DHR track replacement and modern streetcar design parameters.   Wherever possible, the 
new DHR track alignment was designed to accommodate a future modern streetcar without 
significant upgrade.  However, from a budget perspective, it is only feasible for the SEFC 
project to replace the single DHR track in the centre median for heritage rail operation.  
Additional sources of funding beyond the SEFC project are required to upgrade the track 
system to accommodate accessible modern streetcars, as envisioned for the Downtown 
Streetcar system. 
 
The preliminary engineering work along this corridor provided an opportunity to define spatial 
requirements for streetcar operations as part of the 1st Avenue construction tendering and 
design.  Determining these refinements is a tangible example of how construction costs and 
neighbourhood impacts have been minimized if these design constraints were only identified 
at a future date.  Specific safeguarding or cost reduction examples along 1st Avenue include: 
 

• Defining technical vehicle specifications for a modern streetcar and how these would 
interact with the DHR vehicles operating at the same time including widening the 
median as needed to accommodate a modern and DHR double-track streetcar system 

• combining the street lighting poles with the structural requirements for the overhead 
contact system (OCS) to allow for a cross span wire system necessary for both the DHR 
and modern streetcar traction power operation 

• resolving utility conflicts for water, sanitary, storm, hydro, and the district heating 
system including determining a potential relocation of Metro Vancouver’s forcemain 
that could assist in minimizing future impacts  
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• identifying targeted additional street right-of-way needs for modern streetcar 
operation to achieve more functional and accessible stations without compromising 
pedestrian sidewalks, bike lanes, or public realm design 

 
3. Science World (Quebec Street) Corridor: Ontario Street to the Maintenance Facility 
 
Similar to the False Creek South Corridor, the existing DHR track along Quebec Street is 
generally in poor condition and completely rebuilding the track is preferred to the investment 
required to repair and rehabilitate the track to an acceptable condition. However, 
reconstruction of the DHR track along the modern streetcar alignment is limited by the need 
for property acquisition at 1st Avenue and Quebec Street.  This property requirement was 
defined as part of the SEFC ODP but is not expected to be realized prior to 2010. 
 
Other design constraints or parameters include the integration of the modern streetcar 
alignment with Science World expansion plans and the Expo Deck replacement, consideration 
of bike lanes on Quebec Street and the Metro Vancouver forcemain from 1st Avenue to 
Terminal Avenue, and accommodation of functional and accessible stations around SkyTrain 
columns at both Science World and Pacific Boulevard. 
 
A review of the earlier design for the maintenance yard underneath the viaducts identified 
some concerns regarding the amount of storage space for modern vehicles and its operational 
performance.  A revised layout has been finalized by HMM that still accommodates up to five 
modern streetcars, two maintenance bays, nominal parking for staff, material storage, and 
bidirectional movements into the facility. 

OPPORTUNITIES AND NEXT STEPS 

HMM has essentially completed its scope of work to deliver Preliminary Engineering and 
Design for both the DHR and the Downtown Streetcar for the Phase Zero alignment between 
Granville Island and Science World including a maintenance facility.  Track infrastructure cost 
estimates were completed by HMM for ongoing DHR operations and future Downtown 
Streetcar construction options.  First and foremost, the work to date has proven to be a 
valuable exercise in determining how to best safeguard the alignment for both heritage and 
modern streetcar operations.   
 
As a result of this work and a reconsideration of the phasing issues for the work related to the 
DHR, staff have rethought the approach to this initiative.  It is challenging and not easy to 
replace the DHR east of Cambie until at least post 2010 and at the same time there is a need 
to upgrade the track west of Cambie in order to keep that portion of the service active.  In 
addition, there is an interesting opportunity to use this upgraded corridor for a Downtown 
Streetcar Demonstration Project around the 2010 Winter Games period.  
 
Downtown Streetcar Demonstration Project 
 
Staff have been liaising with modern streetcar vehicle manufacturers to gauge their interest 
and ascertain how realistic it would be to obtain two modern vehicles for a Downtown 
Streetcar Demonstration Project.   Discussions have been positive to date given the shared 
vision of the City and modern vehicle providers to collaborate in delivering an accessible and 
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reliable transportation project in Vancouver that enhances the Games experience for 
residents, visitors, businesses, Olympic and Paralympic families, athletes, and media. 
 
The primary objective of the demonstration project would be to temporarily showcase 
modern streetcar operations as envisioned for the ultimate Downtown Streetcar transit 
service.  It would also provide an important accessible, frequent and dedicated transit service 
between Granville Island and the Canada Line to support Granville Island’s event planning and 
activation during the 2010 Winter Games. 
 
It is likely that an agreement can be reached with a modern vehicle provider to lease, 
operate and maintain modern streetcars at their cost for a 60- to 90-day demonstration 
project between Granville Island and the 2nd Avenue Canada Line Station.  If a final 
partnership agreement with a preferred modern vehicle provider cannot be realized in 
advance of any significant capital works, the new single-track infrastructure will still provide 
the opportunity to augment DHR operations during the 2010 Winter Games. 
 
If this opportunity it so to be pursued, additional upgrading of the track – beyond the $2.0 
million identified above – will be required on the section west of Cambie to Granville Island. 
Preliminary engineering work indicates that a complete replacement of the single DHR track 
with new tie and ballast infrastructure and stations which would accommodate the operation 
of the DHR and/or a modern streetcar service would cost approximately $8.5 million.   
 
Granville Island Support for Downtown Streetcar Implementation 
 
Granville Island representatives are interested in the proposed Downtown Streetcar and see it 
as an important high-capacity transit solution and a key piece of transit infrastructure needed 
for their visitors, patrons, and employees, as well as Emily Carr students, faculty and staff.  
To assist in advancing the Downtown Streetcar project, the Granville Island office of Canada 
Mortgage & Housing Corporation (CMHC) contributed $65,000 to the Preliminary Engineering 
and Design work recently completed by HMM. 
 
Staff have been discussing with Granville Island staff their ongoing support for the Downtown 
Streetcar including the mutual benefits of pursuing the Streetcar Demonstration Project.   
Subject to Council approval to develop the streetcar demonstration line, Granville Island will 
seek approval to include a contribution of $500,000 in their capital plan for the 2008/2009 
fiscal year towards the reconstruction of the Granville Island station and adjacent track 
infrastructure to support ongoing DHR operations as well the demonstration project.  Ensuring 
the completion of the proposed modern streetcar demonstration service to Granville Island 
for the Games will provide the estimated tens of thousands of daily visitors, media, and 
athletes a viable alternative to the private automobile for accessing the Island. 

IMPLEMENTATION PLAN AND RECOMMENDATIONS 

Funding Strategy 
 
The funding required for rebuilding the DHR single-track along the False Creek South corridor 
would typically be considered as a submission as part of the upcoming 2009 - 2011 Capital 
Plan.  However, this process will not be finalized until the opportunity to build the streetcar 
demonstration project has been missed.  An alternate funding strategy is therefore 
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recommended to ensure that the Downtown Streetcar Demonstration Project is achieved for 
the 2010 Winter Games and in advance of the next Capital Plan timeline. 
 
If approved by Council, the $4.0 million commitment being made by the PEF towards the 
single-track DHR replacement along 1st Avenue would be used as one source of funding for the 
upgrading of the track west of Cambie.  This contribution would relieve the PEF from 
contributing toward reconstructing the single DHR track in the 1st Avenue centre median east 
of Cambie and would provide more unencumbered vehicle movement during the exclusive-use 
period as the Athletes’ Olympic Village. 
 
With the Granville Island and PEF contributions of $4.5M, there is still an unfunded balance of 
$4.0 million needed to achieve the total of $8.5 million required to fund the streetcar 
demonstration project.  Staff have completed a review of appropriate existing sources of 
capital, in particular from the existing capital budget, and are recommending that $4.0 
million in funding be reallocated to this project from the Engineering Capital Budget, A4 - 
Transit and Safety.   
 
Design and Construction Strategy 
 
Detailed design of rebuilding the track infrastructure for long-term DHR operations along the 
False Creek South corridor would need to begin immediately to achieve completion of the 
streetcar demonstration project by the target date of November 30, 2009.  Commencing 
detailed design right away would provide sufficient time to complete construction of the new 
single track and passing loop while ensuring the schedule provides time to test modern 
streetcar operations in advance of the 2010 Winter Games.   
 
As part of the procurement process for Preliminary Engineering and Design, HMM was selected 
with a provision that they may be retained for future detailed design work.  Staff have been 
satisfied with the quality of heritage and modern streetcar design and experience that HMM 
and its team have provided to date.  Discussions between staff and HMM are proceeding 
regarding the potential extension of their professional engineering services into the detailed 
design of the Streetcar Demonstration Project.  This will ensure that there is a seamless 
transition into this next phase of work and provide staff greater flexibility in adopting and 
managing changing requirements with HMM later into the design process. 
 
In summary, staff recommend that Council approve replacement of the single-track 
infrastructure between Granville Island and the 2nd Avenue Canada Line Station 
(Recommendation A) including developing the Downtown Streetcar Demonstration Project for 
the 2010 Olympic and Paralympic Winter Games using modern streetcar equipment and 
infrastructure (Recommendation B).  
 
Safeguarding the Streetcar along 1st Avenue  
 
Although staff’s recommended priority of investing in new streetcar infrastructure is focused 
between Granville Island and the 2nd Avenue Canada Line Station by 2010, there are a 
number of outstanding design concerns related to the 1st Avenue reconstruction.  In 
particular, there is a cost-effective opportunity to relocate Metro Vancouver’s forcemain 
along 1st Avenue between Columbia Street and Quebec Street which would ultimately be 
located directly beneath the centre median.  Relocating the regional forcemain during the 1st 
Avenue street reconstruction is considered to be of significant value and of mutual benefit to 
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both the City and Metro Vancouver given the long-term use of the median for modern 
streetcars.   
 
Given that the City is already committed to funding the full reconstruction costs for 1st 
Avenue, Metro Vancouver should cost share on at least 50% of the incremental cost premium 
to relocate the regional forcemain.  By contributing to the forcemain relocation, Metro 
Vancouver will ensure that it has a well-bedded and easily accessible new pipe that will not 
affect DHR or modern streetcar operations in the event of any future emergency pipe repairs.   
 
Other safeguarding needs during the current 1st Avenue reconstruction that will avoid much 
higher constructions costs in the future include provisions for advanced conduit installation 
for modern streetcar operations with other communication conduits already being 
constructed and provisions for the street lighting poles that can accommodate the cross span 
wire system necessary for modern streetcar traction power operations. 
 
To minimize future construction costs and neighbourhood impacts, staff recommend that up 
to $1.0M be approved to safeguard the streetcar alignment during the 1st Avenue 
reconstruction for modern streetcar operations including sharing with Metro Vancouver the 
incremental cost premiums of relocating the regional forcemain (Recommendation C). 

FINANCIAL IMPLICATIONS 

The total construction cost for the Streetcar Demonstration Project is expected to be $8.5M 
including design, construction management, and contingencies.  It is proposed that this be 
funded as follows:  
 

i.    $500,000 as a funding contribution from CMHC Granville Island 
ii. $4,000,000 from the Southeast False Creek Project  
iii. $4,000,000 from the Engineering Streets 2006-2008 Capital Budget 

 
In addition, up to $1.0M is required to safeguard the modern streetcar alignment along 1st 
Avenue during its reconstruction.  This includes at least 50% cost sharing with Metro 
Vancouver on the incremental cost premiums for relocating the regional forcemain between 
Columbia Street and Quebec Street.   
 
It is proposed that the following funding sources be utilized to provide the necessary funding 
of $5.0 million: 
 

FUNDING CONTRIBUTION FROM ENGINEERING CAPITAL BUDGET (2006-08) 
 

PROGRAM AMOUNT 

Arterial Reconstruction (BCB 2006/07) 3,150,000  

Arterial Reconstruction (DCL 2006/07) 800,000 

Arterial Reconstruction (2008 in advance) 800,000  

Bus Slabs and Landings (BCB 2006/07) 250,000  

TOTAL CONTRIBUTION $5,000,000 
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These combined funds provide enough capital funding to complete the streetcar 
demonstration project for the 2010 Winter Games between Granville Island and the 2nd 
Avenue Canada Line Station including a passing track and two modern streetcar stations. 
 
Some of the planned Streets capital projects will not be completed in 2008 or 2009 as crews 
are running at full capacity and there is limited availability of qualified contractors.  Those 
projects that are not scheduled to be completed and for which the funding has been 
reallocated to this project, will be rescheduled and funded from future capital plans. 

CONCLUSION 

Staff recommend that detailed design begin immediately replacement of the existing DHR 
track infrastructure between Granville Island and the 2nd Avenue Canada Line Station with 
the ability to deliver a streetcar demonstration project for the 2010 Winter Games; that 
$8.5M be allocated to support the design and construction of the aforementioned 
demonstration project; and that a maximum of $1.0M be allocated to safeguard the modern 
streetcar alignment along 1st Avenue.  
 

* * * * * 
 
 


